
 

 
 

 

 

 

 
Saxon Harbor project not 
expected to be completed on 
time 
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By MARGARET LEVRA  

Globe Staff Writer  

SAXON, Wis. -- The estimated $2.3 million Saxon 
Harbor project is not moving along at the pace as 
earlier anticipated.  

The project, pegged at $2,036,887 at its onset 
last fall, was originally scheduled for completion 
by July.  

But, things are not going as planned.  

The estimated construction bid increased about 
$300,000 because of project changes made by 
the U.S. Army Corps of Engineers, according to 
county clerk Mike Saari.  

Iron County and the U.S. Army Corps of 
Engineers signed a project cooperation 
agreement on August 2, in which the COE 
committed to 75 percent of the Sec. 154 federal 
funding for the expansion project and the county 
agreed to it's 25 percent share.  

"It's a headache. We'll be very fortunate if the 
project will be completed by winter," Iron County 
Board Chairman Dennis DeRosso told the county 
board on Tuesday.  

General contractor Ross Peterson of Hurley said 
he could have the project wrapped up within the 
next two week. But, his work is about to come to 
a halt because the docks have not yet been 
ordered, DeRosso said.  
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After the docks have been ordered, it'll take 
another 60 days for delivery.  

"They haven't been ordered because the hinges 
are not in place yet," Saari said Wednesday.  

The hinges used to hook the dock to the cement 
on land are not in place because they haven't 
come in yet, Saari said.  

There was a delay in ordering the hinges because 
the docks originally planned on had to be 
changed, Saari said. The company from which 
the original docks were to be ordered raised their 
prices.  

Saari said the county then switched companies, 
and new hinges had to be ordered.  

DeRosso said he spoke with a company officials 
last week, and was told the hinges would be 
shipped within a couple of days. He said he again 
spoke with them on Friday. They then said the 
hinges would be shipped on June 26.  

"We cannot pour the cement until the pin system 
(hinges) is hooked to the docks," Saari said. After 
the cement is poured, the docks will be ordered. 
He said the docks will arrive 60 days after they 
are ordered.  

"Someone has dropped the ball," DeRosso said. 
"As soon as we get the hinges, the sidewalks can 
be poured," he said.  

The cement work will be done by Wayne Nasi 
Construction of Hurley, Saari said.  

Asked about a final cost figure on the project, 
Saari said "We will not have a final figure on the 
project until the project has been completed and 
all the bills are in and the reimbursements 
received."  
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